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MOU.SOUNDWCT Soundwalls on SR 170 and 1-210 Report #08-CAL-G02 

EXECUTIVE SUMMARY 


At the request of the Project Managers, Kathleen Sanchez and Benkin Jong, an interim 
review was completed by Los Angles County Metropolitan Transportation Authority (Metro) 
Management Audit Services (Management Audit) for the Transportation Improvement 
Program (TIP) call for project Memorandum of Understanding (MOU) SOUNDWCT. This 
MOU is with the State of California, Department of Transportation (Caltrans) for Plans, 
Specifications, & Estimates (PS&E) and Right-of-Way Acquisition and Support of soundwalls 
on State Route 170 (SR-170) Saticoy Street to Roscoe Boulevard, Interstate 210 (1-210) 
Rosemead Boulevard to Baldwin Avenue, 1-210 Citrus Avenue to Glendora Avenue, and 1
210 Santa Anita Avenue to California Avenue. 

The estimated total project cost of the MOU is $8,122,230 and Metro's share is 100 percent. 
Caltrans and Metro agreed to separate this MOU into four different projects and assigned 
separate grant budgets for each. The scope of this review is limited to three projects which 
are soundwalls on (1) SR-170 Saticoy Street to Roscoe Boulevard, (2) 1-210 Rosemead 
Boulevard to Baldwin Avenue and (3) 1-210 from Citrus Avenue to Glendora Avenue. Metro 
programmed $4,341,000 from Prop C 25 percent fund. Please note that we are issuing this 
review report to cover the three projects mentioned above; however each project included in 
the scope of this review was given a separate assignment number. Therefore, this review 
report incorporates our review results for assignments 08-CAL-G02, 08-CAL-G06 and 08
CAL-G07. 

The total project cost of $7,397,821was incurred from inception of the MOU to August 1, 
2007 for the three projects described above. The allowable project cost is $7,397,82L 
Caltrans was reimbursed $4,341,000 and no retention was withheld. There is a $3,056,821 
overrun of the project cost compared to the programmed budget. However, this MOU 
programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total budget for 
these projects; therefore, Caltrans is responsible for the $3,056,821 overrun on this project 
cost. 

INTRODUCTION 


Background 

This MOU is between the Caltrans and Metro. The objective of the project is to prepare 
Plans, Specifications, & Estimates (PS&E) for the Soundwall projects on SR-170 Saticoy 
Street to North of Roscoe Boulevard, 1-210 Rosemead Boulevard to East of Baldwin Avenue, 
1-210 from West of Citrus Avenue to Glendora Avenue, and 1-210 from Santa Anita Avenue 
to Califomia Avenue Caltrans and Metro agreed to separate this MOU into the following 
four packages for the PS&E portion: 
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Package 1 - SR-170 Saticoy Street to North of Roscoe Boulevard - $1,681,967 
Package 2 - 1-210 Rosemead Blvd to East of Baldwin Avenue 1,367,528 
Package 3 - 1-210 West of Citrus Avenue to Glendora Avenue 1,291,505 
Package 4 - 1-210 Santa Anita Avenue to California Avenue 2,242,000 

Total i2..583.QUQ 

The MOU also includes $1,539,230 for Right of Way Acquisition and Support related to 
package 2 and 3. The MOU was amended by amendment one on February 13,2006 to 
include package 4 and the additional funding for Right-of-Way Acquisition and Support. 
The scope for our review is limited to the PS&E portion of the MOU for packages 1 through 
3 only. The total for these three projects is $4,341,000. The MOU commenced on May 1, 
2004 and the lapsing date was December 31, 2006. 

The audit objectives were to: 

• 	 Determine the allowability, allocability and reasonableness of the incurred cost. 

• 	 Determine whether costs incurred and billed were allowable under relevant cost 
standards and in compliance with the specific general terms of the MOU and project 
management guidelines. 

.. 	 Determine whether costs incurred were properly and accurately charged to the M0 U, 
were reasonable in amount, and were supported by documented evidence. 

• 	 Determine whether costs were properly recorded for reimbursement purposes and 
that reimbursements were received by Caltrans and the Metro's accounting records 
properly reflect these transactions. 

• 	 Determine whether invoices were submitted within the lapsing date and within the 
period for which the funds were programmed. 

The scope for our review is limited to the PS&E portion of the MOU for packages 1 through 
3 only. The total for these three projects is $4,341,000. We reviewed the amount invoiced 
by the Caltrans for costs incurred in the performance of the M 0 U. ~The invoices were 
submitted between December 15, 2004 and January 26, 2006. We also reviewed the amounts 
paid as of February 23, 2006. 
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We conducted this attestation review in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the review to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our review objectives. We believe that the evidence obtained provides 
a reasonable basis for our findings and conclusions based on our review objectives. We used 
the cost principles contained in the Federal Acquisition Regulation (FAR) Subparts 30 and 
31, and the MOU Provisions to evaluate and analyze the incurred cost. 

The cost claimed 'ls the responsibility of Caltrans. Our responsibility is to express a 
conclusion based on the review. The review report is intended solely for the use of Metro's 
management and should not be used for any other purpose without first consulting 
M~agement Audit. 

. Methodology 

We selected invoices submitted by Caltrans and traced various costs included on the invoices 
to supporting documentation such as payroll records. We reviewed the costs for allowability 
in accordance with applicable cost standards and compliance with the terms and conditions 
of the MOU. We also review Metro's accounting and grant records to determine if the 
amounts claimed for reimbursement, as represented by the invoices submitted by Caltrans, 
were actually paid. 

RESULTS 


Conclusion 

We take no exception to the total project cost of $7,397,821 claimed by Caltrans. However, 
this MOU programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total 
budget for these projects. Caltrans is responsible for the $3,056,821 overrun on the project 
cost. Caltrans was reimbursed $4,341,000 for the project cost with no retention withheld by 
Metro. There is no balance remaining on this MOU. Please see Appendix A for detailed 
review result. 

Recommendation 

We recommend $4,341,000 as the final cost for the PS&E portion of the MOU for packages 1 
through 3 related to the projects described above. . 

Management Response 

The Project Manager concurred with the results and recommendations of the audit. 
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RESULTS 

CaltrJPlS' Response: 

In Caltrans' letter dated September 26, 2008, Caltrans agreed with the review result. Please 
see Appenaix B for the letter. 

1lIIt.e holden 

TIIII Det II ius:)] zoos 


Ruthe Holden· 
Chief Auditor 
December 2008 

Audit Team: 
Rey Alimoren 
Andrew Lin 
Kathy Knox 

40f7 



MOU.SOUNDWCT Soundwalls on SR 170 and 1-210 Report #08-CAL-G02 

APPENDIX A 

STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION 

PLANS, SPECIFICATIONS & ESTIMATES OF SOUNDWALLS 


MOU.SOUNDWCT 

SUMMARY OF PROJECT FUNDING AND EXPENDITURES 


Budgeted Total Project Audited 
, Description Costs Cost Per PCS Project Cost 

a b c 
PS&E: 
100 Percent Programmed Prop C 25%: 

Package 1, SR-170 Saticoy St. to Roscoe Blvd. 1,681,967 2,074,518 2,074,518 

Package 2, 1-210 Rosemead Blvd To Baldwin Ave. 1,367,528 2,908,707 2,908,707 

Package 3, 1-210 Citrus Ave. To Glendora Ave. 1,291,505 2,414,596 2,414,596 
f--~~ 

Total $ 4,341,000 $ 7,397,821 $ 7,397,821 

Payments Difference 

d d - a 

1,681,967 

1,367,528 

1,291,505 

$ 4,341,000 $ -

• I 

I 
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APPENDIX B 


DEPARTMENT OFTRANSPORTAnON 
AUPrTS AND JNVBSTIGATIONS 
1304 0 STRHET. SUrfE:WO 
p. (j. BOX 94287<1 •• MS 2 
SAC1lAMKm'O, CA 9<l174..(JOO1 "Hz".,..r1f11Nr.'
!'Hom (916) :m-7111 • ftrrrgy Ij1CJ.rJtl.' 


flAX (916) 313-712.1 

lTV:"! 


Scptmnber 26, 200g 

Kathleen Sanchez, Project Manager 

&nkin Jong, Proj«:t Manager 

Los Angeles Coun!)' Metropolitan Tr.ft1lSponation Authority 

One Gnl6WBY Pim (MS 99-22-2) 

Los Angl\le:s, CA 90012-2952 


Dear Ms. Sanchezand Mr. Jong: 

Thank you for the opportunity to respond to the draft audit. report on the interim andit 
performed on MernorandlUlJ ofl.lnderstanding (MOU) SOUNDWCT between the Los Angeles 
County Metropolitan Transportatio:n Authority (Metro) 8l'Id the California Departmml of 
Transportation (Caltr.m.~). The pwpose of this MOO was for Caltrans to prepare Plans, 
Specifications, end Estimates (pS&E) for soundwall$ on the following four prujects: 
1) SR·I70 SuticoyStree! 10 Roscoe Boulevard; 2) }-21O Rosemead Boulevard to BaJdv.in 
Avenuc; 3) 1-210 Citrus Avenue to Glendora Avenue; IUId 4) 1-210 Santa Anita Avenue to 
California Avcnue. 

The pl.I1JIOSe oCthe interim audit was to detemline the allQwabilily. allocability, sruI 
reasonableness of !be incurred costs for the period of~mber 15, 20()4 tbrough 
Janumy 26.2006. The 5C(lpe ofthe interim audit was limited to expenditmes related 10 the first 
tbn:e projects, !he auditors did not revir;\w invoices relawd to projec! number four. 

The auditofii concluded thaI the project cos/'o; totaled $7,397,821 and that Caltnuts was 
reimbursed $4,341,000 wittl no retention withheld by Metra. Metro is reoommending that the 
$4,341,000 be accepted 8Ii the final cost of the PS&E portion of the MOO fur the three 
projects. Ca.ltranll agrees with the recommendation. 

Cailrans appreciates lbe opportunity 10 respond to the drnft TCport. If you have any quest.ions, 
or require additional iofonnntion, please contact Laurine Dohamer!\, Chief, lntetnal Audits, at 
(916) 323·7]07 or Juanita Baier, Audit Supervisor, al (916) 323-7951. 

Sincerely, 

ORIOINALIIONED BY: 

GERALD A. LONG 

Deputy Director 

Audim and Invo£tigatiom 
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Kathleen Sanchez, Project Manager 
Benkin Jong, Project Manager 
September 26, 2008 
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c: 	 Ruth Holden, Chief Auditor, Metro 
Kathy Knox, Supervising Auditor, Metro 
Tad Teferi, Deputy District Director, Program and Project Management, District 7 
Clark Paulsen, Chief, Division of Accounting 
La.urine Bohamera, Chief, Internal Auditq 
Juanita Baier, Audit Supervisor 
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